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LEMON GROVE SANITATION DISTRICT 
AGENDA ITEM SUMMARY 

Item No. __1.E _ __ 
Mtg. Date __June 20, 2017__  
Dept. __Public Works__ 

Item Title: Acceptance of the FY 2016-2017 Sewer Capital Improvements Project:  Upsizing, 
Replacement and Maintenance I 

Staff Contact: Mike James, Assistant City Manager / Public Works Director and Tim Gabrielson, 
City Engineer  

Recommendation: 

Adopt a resolution (Attachment A) accepting the FY 2016-2017 Sewer Capital Improvements 
Project: Upsizing, Replacement and Maintenance (Contract No. 2016-24) as complete.    

Item Summary: 

On October 4, 2016, the Lemon Grove Sanitation District Board awarded a construction contract 
(Contract No. 2016-24) to SC Valley Engineering, Inc. for the construction of Fiscal Year 2016-2017 
(FY 2016-17) Sewer Capital Improvements Project: Upsizing, Replacement and Maintenance with 
a bid cost of $1,034,275 and a project budget not to exceed $1,297,015.  Since the project was 
awarded, there was one change order issued. The change order included minor changes to the 
original plans including loss of production which was caused by unexpected high amounts of 
moisture in the soil, additional base paving, Main Street overlay, glass pave fabric, installation of 
new 8-inch sewer, disposal of export material, deletion of T-Cap line item, and balance of field order 
that was not utilized. The change order reflects the unforeseen construction items, project 
deductions and increase of construction quantities, time and materials by $84,113.96.  The final 
project cost was under budget at a total cost of $1,234,649.62 including all consultant related 
expenditures. On July 31, 2017, the City’s Construction Manger completed the final inspection of 
the improvements and determined the work was completed per the contract specifications.  Staff 
recommends that the City Council adopts a resolution (Attachment A) accepting the work as 
complete, authorizes the City Manager or designee to file a notice of completion with the County of 
San Diego, and authorizes staff to release the retention no sooner than thirty (30) days after the 
notice of completion has been filed. 

 
Fiscal Impact: 

Sanitation District Capital Improvement funds were budgeted for this project as part of the Fiscal 
Year 2016-17 and 2017-2018 budgets. 

 

 

 

 

 

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section   Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Resolution 
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RESOLUTION NO. 2017-_______ 

RESOLUTION OF THE LEMON GROVE SANITATION DISTRICT BOARD ACCEPTING THE 
FY 2016-2017 SEWER CAPITAL IMPROVEMENT PROJECT: UPSIZING, REPLACEMENT, 

AND MAINTENANCE (CONTRACT 2016-24) AS COMPLETE 
 

 

WHEREAS, on October 4, 2016, the Sanitation District Board awarded the construction 
contract (Contract No. 2016-24) for the construction of the Fiscal Year 2016-2017 (FY 2016-17) 
Sewer Capital Improvements Project: Upsizing, Replacement and Maintenance to SC Valley 
Engineering, Inc.; and 

WHEREAS, the contract bid amount was established at $1,034,275 and a total project 
budget not to exceed $1,297,015; and  

WHEREAS, one change order in the total amount of $84,113.96 increased the original 
contract price from $1,034,275 to $1,118,388.96; and 

WHEREAS, the final project cost of $1,234,649.62, was allocated for this project from the 
Sanitation District Capital Improvement Fund; and 

WHEREAS, on July 31, 2017, SC Valley Engineering, Inc. completed the scope of work 
as defined by the original contract and change orders; and 

WHEREAS, The City’s Construction Inspector inspected all of the improvements and 
determined that SC Valley Engineering, Inc. fulfilled its contractual obligations. 

NOW, THEREFORE, BE IT RESOLVED that the Sanitation District Board of the City of 
Lemon Grove, California hereby: 

1. Accepts the work for the construction contract (Contract No. 2016-24) for the 
construction of the FY 2016-2017 Sewer Capital Improvements Project: Upsizing, 
Replacement and Maintenance as complete; and  

2. Authorizes the City Manager or designee to file a notice of completion with the County 
of San Diego; and  

3. Authorizes city staff to release the retention no sooner than thirty (30) days after the 
notice of completion is filed.   

/ / / / / 
/ / / / / 


